2022 LETTING SCHEDULE FOR PROCESSING PROJECTS

EVENT DISTRIBUTION TO: JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER
LETTING STATUS MEETING 7/6/2021 8/10/2021 9/7/2021 10/12/2021 11/9/2021 11/30/2021 1/11/2022 2/8/2022 3/8/2022 4/12/2022 5/10/2022 6/7/2022
FINAL FIELD PLAN REVIEW HELD
ENGINEERING SERVICES 8/6/2021 9/3/2021 10/1/2021 11/5/2021 12/3/2021 12/31/2021 2/4/2022 3/4/2022 4/1/2022 5/6/2022 6/3/2022 7/1/2022
(24 WEEKS)
SUBMIT CORRECTED FFPR PLANS
WITH SPECIAL PROVISIONS ENGINEERING SERVICES 9/17/2021 10/15/2021 11/12/2021 12/17/2021 1/14/2022 2/11/2022 3/18/2022 4/15/2022 5/13/2022 6/17/2022 7/15/2022 8/12/2022
CES POPULATED/CONTROL
(18 WEEKS)
PODI, EXEMPT & STATE PROJECTS
R/W CERTIFICATION
UTILITY AGREEMENT via CONSTRUCTION BIDDING
ENVIR. CERTIFICATION ENG ADOMINISTRATION 11/5/2021 12/3/2021 12/31/2021 2/4/2022 3/4/2022 4/1/2022 5/6/2022 6/3/2022 7/1/2022 8/5/2022 9/2/2022 9/30/2022
WORK AUTHORIZATION SERV
(11 WEEKS)
FOR ALL PROJECTS
COMPLETED FINAL PLANS CONSTRUCTION 11/12/2021 12/10/2021 1/7/2022 2/11/2022 3/11/2022 4/8/2022 5/13/2022 6/10/2022 7/8/2022 8/12/2022 9/9/2022 10/7/2022
PROJECT SPECIFIC SPECIAL PROVISIONS BIDDING
ADMINISTRATION
(10 WEEKS) NOTE: If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.
FOR A+B PROJECTS
COMPLETED FINAL PLANS EDM 11/12/2021 12/10/2021 1/7/2022 2/11/2022 3/11/2022 4/8/2022 5/13/2022 6/10/2022 7/8/2022 8/12/2022 9/9/2022 10/7/2022
FOR "EARLY AVAILABILITY" SECTION
(10 WEEKS) NOTE: After completed final plans are submitted to the Office of Construction Bidding Administration, "Plan Revisions only" must be submitted to CBA as a Revision by Amendment.
EXEMPT AND STATE PROJECTS
CONSTRUCTION AUTHORIZATION ENGINEERING SERVICES 12/3/2021 12/31/2021 1/28/2022 3/4/2022 4/1/2022 4/29/2022 6/3/2022 7/1/2022 7/29/2022 9/2/2022 9/30,/2022 10/28/2022
(7 WEEKS)
PODI PROJECTS FHWA
PS&E PACKAGE TO FHWA via/CONSTRUCTION
BIDDING 12/3/2021 12/31/2021 1/28/2022 3/4/2022 4/1/2022 4/29/2022 6/3/2022 7/1/2022 7/29/2022 9/2/2022 9/30/2022 10/28/2022
(7 WEEKS) ADMINISTRATION
PODI PROJECTS
RECEIVE FHWA AUTHORIZATION COI\E;&?SE?&?%RING 12/17/2021 1/14/2022 2/11/2022 3/18,/2022 4/15/2022 5/13,2022 6/17 /2022 7/15/2022 8/12,/2022 9/16,/2022 10/14/2022 11/11/2022
(5 WEEKS)
FINAL PLANS WITH ACCEPTED REVISIONS TO EDM
ENGINEERING DOCUMENT MANAGEMENT SECTION
SECTION (EXCLUDES A+B PROJECTS) 12/17/2021 1/14/2022 2/11/2022 3/18/2022 4/15/2022 5/13/2022 6/17/2022 7/15/2022 8/12/2022 9/16/2022 10/14/2022 11/11/2022
(5 WEEKS) DESIGN POLICY & SUPPORT
PROJECTS IN THIS LETTING PRESENTED TO 12/9/2021 1/20/2022 2/17/2022 3/17/2022 4/21/2022 5/19/2022 6/16/2022 7/21/2022 8/18/2022 9/15/2022 10/20/2022 11/17/2022
DOT BOARD FOR APPROVAL /9. /20/. /17/. /17/. /21/. /19/. /16/. /21/. /18/. /15/. /20/. /17/.
ADVERTISEMENTS GDOT WEBSITE
NOTICE TO CONTRACTORS & 12/22/2021 1/21/2022 2/18,/2022 3/25/2022 4/22/2022 5/20,/2022 6/24/2022 7/22/2022 8/19/2022 9/23/2022 10/21/2022 11/18,/2022
(4 WEEKS) BIDX
DOT BOARD MEETING 1/20/2022 2/17/2022 3/17/2022 4/21/2022 5/19/2022 6/16/2022 7/21/2022 8/18,/2022 9/15,/2022 10/20/2022 11/17/2022 12/8/2022
LETTING DATE 1/21/2022 2/18/2022 3/18,/2022 4/22/2022 5/20/2022 6/17/2022 7/22/2022 8/19/2022 9/16,/2022 10/21/2022 11/18/2022 12/16/2022

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING. EACH DISTRICT AND OFFICE HEAD INVOLVED WILL
BE RESPONSIBLE FOR MEETING THESE DEADLINES. FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.
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